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1. Introduction

1.1 Background

Site Number: 06GG
D.O. Number:

Response Authority: CERCLA
Response Lead: EPA

Contract Number:

Action Memo Date:

Response Type: Time-Critical

Incident Category: Removal Assessment

NPL Status: NPL Operable Unit:

Mobilization Date: 7/6/2017 Start Date: 7/6/2017
Demob Date: Completion Date:

CERCLIS ID: OKO0001011917 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time-Critical

1.1.2 Site Description

Wilcox Oil Company is an inactive and abandoned oil refinery located in Bristow, Creek County, Oklahoma.
The site consists of contaminated areas and surface water bodies due to releases from the former Wilcox
and Lorraine Refineries. Wilcox Oil Company operated as a crude oil refinery from the 1920s until 1963.
The main components of the facility consisted of a skimming plant, cracking unit, storage tanks and
treatment equipment. Currently, several residents are located within the former refinery boundaries, half of
which utilize ground water from private wells. Homes are located in areas of former waste operations.

1.1.2.1 Location
The Wilcox Refinery Site is located northeast of the City of Bristow, Creek County, Oklahoma, at West
221st Street/Refinery Road, just east of U.S. Highway 66 (35.840804N, 96.380193W)

1.1.2.2 Description of Threat

In 2014, community members expressed concerns about public access to oily sludge areas. The results of
an expanded Site Inspection (ESI) by ODEQ in 2011 indicated high concentrations of Polycyclic Aromatic
Hydrocarbons (PAHSs) in oily sludge waste at numerous locations on site, including the [JiiJl] residential

property 2t [N

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The site was included on the EPA National Priorities List (NPL) in December, 2013. In addition, oily sludge
leaching from the ground was observed during a site assessment conducted by an EPA OSC in March,
2014. From May 22 to June 04, EPA conducted soil sampling (Phase 2) at several residences on the site. A
review of sampling analytical results indicated benzo(a)pyrene is present at the residence in the soil above
the EPA Removal Management Levels. In addition, during the sampling, visible oily sludge was observed in
the samples, as well as small amounts on the ground surface.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On July 6, 2017, EPA along with ODEQ met with and conducted a site walk of the area
around their residence. Hydrocarbon sludge was observed at or near the surface during the site walk. A
general area of contamination was noted, including evidence of areas where oily liquid has surfaced and a
small hole in the ground where oily liquid has surfaced recently. A brief discussion was held with [N
regarding the potential of a Removal Action at the Site.

2.1.2 Response Actions to Date
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2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement has determined there are no viable PRPs at this time.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest# | Treatment | Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Maps delineating the area of contamination have been developed and can be found in the Documents
Section, https://response.epa.gov/sites/12277/files/0713171257%20FIGURE %202.pdf

2.2.1.1 Planned Response Activities

The removal program will develop an action memo to conduct a removal action at the Site. The proposed
action will remove and dispose of hydrocarbon sludges from impacted areas. The sludge material will be
replaced with clean soil and the areas re-vegetated. Confirmation samples will be taken to confirm the area
is below the established Residential Screening Level (RSL) for benzo(a)pyrene.

2.2.1.2 Next Steps
The removal program will continue coordinating removal activities with the EPA remedial program, ODEQ,
local officials, and the resident.

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
No information available at this time.

Estimated Costs *

Total To %
Budgeted|| Date |[Remaining||Remaining

Extramural Costs ‘

TATISTART 1530,000.00|  $0.00] $30,000.00 100.00%

Intramural Costs

Total Site Costs H$30,000.00H $0.00H $30,000.00H 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost

accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
No information available at this time.

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command
No information available at this time.

3.2 Cooperating Agencies

4. Personnel On Site

2 EPA OSCs
1 START Personnel
3 ODEQ Personnel

5. Definition of Terms
No information available at this time.

6. Additional sources of information


https://response.epa.gov/sites/12277/files/0713171257 FIGURE 2.pdf

6.1 Internet location of additional information/report
No information available at this time.

6.2 Reporting Schedule

7. Situational Reference Materials
No information available at this time.
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